HANFORD SITE FY 1998 FUNDS MANAGEMENT BUDGET STATUS FEBRUARY 1998

PERFORMANCE REPORT TOTAL ALL FUND TYPES
EXPECTED TOTAL
PY NEW AVAILABLE ESTIMATED  ESTIMATED UNCOMMIT
PROGRAM B&R UNCOSTED B/A B/A B/O  UNCOSTED COMMIT ~ UNCOSTED
DEFENSE

EM-10 EW-60
POLICY & MANAGEMENT
HQ DIRECTED 3.6 2.6 6.2 5.0 1.2 0.7 0.5
SUBTOTAL 3.6 2.6 6.2 5.0 1.2 0.7 0.5
EM-20 EW-10
PROGRAM DIRECTION

PROGRAM DIRECTION 2.4 56.8 59.2 55.2 4.0 1.0 3.0
GSSC 35 10.5 14.0 125 15 0.0 15
HQ DIRECTED 0.1 (0.1) 0.0 0.0 0.0 0.0 0.0

SUBTOTAL 6.0 67.2 73.2 67.7 5.5 1.0 4.5

EM-30 EW-31
WASTE MANAGEMENT

TWRS
OPER/CE/GPP 2.8 277.9 280.7 277.6 3.1 0.0 3.1
LINE ITEMS
TF VENT UPGRADE 3.4 0.0 3.4 0.9 25 2.5 0.0
CROSS-SITE TRANS 3.4 0.0 3.4 0.8 2.6 2.6 (0.0
TANK 101-AZ 0.1 0.0 0.1 0.0 0.1 0.1 0.0
INITIAL TANK RET 5.0 15.1 20.1 16.1 4.0 4.0 0.0
TF RES & SAFE OPS 3.7 14.0 17.7 14.8 2.9 2.9 (0.0)
TWRS - SUBTOTAL 18.4 307.0 325.4 310.2 15.2 121 3.1
TWRS REG UNIT 0.8 4.1 4.9 4.1 0.8 0.0 0.8
TWRS PRIV - OPER 54.0 0.0 54.0 54.0 0.0 0.0 0.0
EM-30 SOLID WASTE
OPER/CE/GPP 5.3 56.7 62.0 59.7 2.3 2.3 (0.0
LINE ITEMS 0.0 0.0 0.0 0.0
SOLID WASTE RET SYS 0.2 0.0 0.2 0.0 0.2 0.0 0.2
T-PLANT 2.2 4.4 6.6 6.3 0.3 0.0 0.3
SW - SUBTOTAL 7.7 61.1 68.8 66.0 2.8 2.3 0.5
EM-30 LIQUID EFFLUENTS
OPER/CE/GPP 0.9 31.7 32.6 32.6 0.0 0.0 0.0
LINE ITEMS 0.0 0.0 0.0 0.0
LE TREATMENT PH 2 0.2 0.0 0.2 0.0 0.2 0.0 0.2
LE - SUBTOTAL 11 317 32.8 32.6 0.2 0.0 0.2
EM-30 ANAYTICAL SVCS
OPER/CE/GPP 1.8 25.7 27.5 27.5 0.0 0.0 0.0
LINE ITEMS
RAD TRANS LINE 1.0 0.0 1.0 1.0 0.0 0.0 0.0
219-S SECON CONT 0.1 2.5 2.6 2.0 0.6 0.0 0.6
AS- SUBTOTAL 2.9 28.2 311 30.5 0.6 0.0 0.6
EM-30 RCRA & OPER MON
OPER/CE/GPP 0.6 0.0 0.6 0.6 0.0 0.0 0.0
LINE ITEM
GROUNDWATER MON 2.2 0.0 2.2 0.5 1.7 0.0 1.7
RCRA - SUBTOTAL 2.8 0.0 2.8 11 1.7 0.0 1.7
EEM 0.5 3.9 4.4 4.4 0.0 0.0 0.0
HEMP 0.3 (0.3) 0.0 0.0 0.0 0.0 0.0
EM-30 PNNL 2.7 14.6 17.3 17.3 0.0 0.0 0.0
PLAN & INTER 1.0 (1.0) 0.0 0.0 0.0 0.0 0.0
RL DIRECTED 1.0 2.2 3.2 2.9 0.3 0.0 0.3
INVENTORIES 8.5 0.0 8.5 0.2) 8.7 8.7 0.0
HQ/OTHER DIRECT 1.8 0.0 1.8 1.5 0.3 0.0 0.3
SUBTOTAL 103.5 451.5 555.0 524.4 30.6 23.1 7.5
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PRIVATIZA EW-38 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TWRS PRIVATIZATION 0.0 285.0 285.0 0.0 285.0 285.0 0.0
EM-40 EW-20
ENVIRONMENTAL RESTORATION
ENV RESTORATION
PROGRAM 8.7 135.3 144.0 136.3 7.7 7.7 (0.0)
HQ DIRECTED 1.3 0.0 1.3 0.6 0.7 0.4 0.3
SUBTOTAL 10.0 135.3 145.3 136.9 8.4 8.1 0.3
EM-50 EW-40
TECHNOLOGY DEVELOPMENT
TECH DEVELOPMENT 3.0 28.0 31.0 16.4 14.6 14.6 0.0
EM-60/70 EW-70
NUCLEAR MATERIALS AND FAC STABIL/SITE OPERATIONS
TRANSITION PROJS
OPER/CE/GPP 6.8 120.2 127.0 125.5 1.5 0.5 1.0
LINE ITEM
Pu STAB & HANDLING 0.0 8.1 8.1 3.1 5.0 0.0 5.0
B PLANT VENT UPG 0.6 2.0 2.6 3.0 (0.4) 0.0 (0.4)
TP - SUBTOTAL 7.4 130.3 137.7 131.6 6.1 0.5 5.6
EM-60/70 LANDLORD
OPER/CE/GPP 1.6 13.3 14.9 129 2.0 0.4 1.6
LINE ITEMS
LL SAFETY COMP 0.2 0.0 0.2 0.2 0.0 0.0 0.0
324 FAC COMP/REN 0.7 0.0 0.7 0.4 0.3 0.0 0.3
LL - SUBTOTAL 2.5 13.3 15.8 13.5 2.3 0.4 1.9
EM-60/70 SPENT NUCLEAR FUEL
OPER/CE/GPP 7.8 136.1 143.9 130.0 13.9 7.0 6.9
LINE ITEM
SNF CANISTER STOR 20.1 16.7 36.8 41.8 (5.0) 0.0 (5.0)
SNF - SUBTOTAL 27.9 152.8 180.7 171.8 8.9 7.0 1.9
EM-60/70 RL OTHER 0.0 0.0 0.0 0.0 0.0 0.0 0.0
SYS ENGR 0.0 0.7 0.7 0.6 0.1 0.0 0.1
PLANNING & INTEGR 0.0 7.6 7.6 6.5 1.1 0.0 1.1
HEMP 0.0 6.4 6.4 6.1 0.3 0.0 0.3
PNNL 0.0 6.0 6.0 6.0 0.0 0.0 0.0
RL DIRECTED 5.1 23.5 28.6 24.0 4.6 15 3.1
RL OTHER - SUBTOTAL 5.1 44.2 49.3 43.2 6.1 15 4.6
EM-60/70 HAMMER
OPER/CE/GPP 3.0 4.9 7.9 7.5 0.4 0.2 0.2
HQ DIRECTED 0.0 1.8 1.8 1.7 0.1 0.0 0.1
LINE ITEM 0.0 0.0 0.0 0.0
HAMMER TRNG FAC 3.0 0.0 3.0 3.0 0.0 0.0 0.0
HAMMER - SUBTOTAL 6.0 6.7 12.7 12.2 0.5 0.2 0.3
EM-60/70 HQ PROGRAMS 2.4 5.6 8.0 5.0 3.0 0.0 3.0
HQ/OTHER DIRECTED 0.5 0.3 0.8 0.6 0.2 0.0 0.2
SUBTOTAL 51.8 353.2 405.0 377.9 27.1 9.6 17.5
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HANFORD SITE FY 1998 FUNDS MANAGEMENT BUDGET STATUS

FEBRUARY 1998

PERFORMANCE REPORT TOTAL ALL FUND TYPES
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PY NEW AVAILABLE ESTIMATED ESTIMATED UNCOMMIT
PROGRAM B&R UNCOSTED B/IA B/IA B/O UNCOSTED COMMIT UNCOSTED
CLOSURE | EW-05 0.0 0.0 0.0 0.0 0.0 0.0 0.0
CLOSURE PROJECTS 0.1 0.0 0.1 0.1 0.0 0.0 0.0
TOTAL DEFENSE 178.0 1322.8 1500.8 1128.4 372.4 342.1 30.3
NON-DEFENSE
WASTE MANAGEMENT
EM-30 EX-11
CORRECTIVE ACT 0.0 0.0 0.0 0.0 0.0 0.0 0.0
EX-31
WASTE MGMT 0.1 0.0 0.1 0.1 0.0 0.0 0.0
WEST VALLEY 0.3 1.6 1.9 1.6 0.3 0.0 0.3
324/327 BUILDINGS 0.1 0.0 0.1 0.1 0.0 0.0 0.0
HQ DIRECTED 0.5 0.0 0.5 0.1 0.4 0.0 0.4
SUBTOTAL 1.0 1.6 2.6 1.9 0.7 0.0 0.7
NUCLEAR MATERIALS AND FAC STABIL/SITE OPERATIONS
EM-60/70 EX-70
ADV REACTOR 2.8 38.4 41.2 39.7 1.5 0.0 1.5
324/327 BUILDINGS 0.0 13.2 13.2 13.0 0.2 0.0 0.2
EX-70/80
TRANS/PACKAGING 0.1 0.3 0.4 0.3 0.1 0.0 0.1
SUBTOTAL 2.9 51.9 54.8 53.0 1.8 0.0 1.8
TOTAL NON-DEF 3.9 53.5 57.4 54.9 2.5 0.0 2.5
TOTAL EM 181.9 1376.3 1558.2 1183.3 374.9 342.1 32.8
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